

Tenino Monthly Sewer Update

April 1, 2009

Sewer Plant (WWTP)

For the month of March, Boss Construction completed the MBR basin, passed the static water test, and completed sealing of shrinkage cracks on three sides allowing the application of the sealant. When the sealant has cured, backfilling and compaction will follow then the concrete forming will start for the head works facility. The Lab building is now framed with the trusses being erected to get ready for the roof. Progress is on schedule.

Right of Way Construction (ROW)

Landis and Landis has completed most of the force mains, only Military Road, Orchard Ct, Wherrett St, Lemieux Lane, and Stitham Lane remain for completion. Paving and road repairs will be completed in early May (weather permitting)

Service Connection (Grinder pump install and connection to Houses)

RP and Company starts installation of grinder pump chambers in April. City staff and representatives from RP & Co are now hanging notifications on doors a week in advance of this activity on individual properties.

General

Saturday, April 18th has been established for an open house on the sewer system at the Quarry House from 1:00 PM to 5:00 PM. This is intended to be an informative gathering with pictures, brochures, and booths to answer questions for the citizens of Tenino about their new sewer system. Any questions concerning this open house should be addressed to Ron Kemp at City Hall (360-264-2368).

CIF Grant Update

Substantial funds are still available and property owners are asked by the City Clerk to please apply as soon as possible. For questions on the CIF grants and availability, please contact Betty Garrison at City Hall.

Mayor Kenneth Jones and his staff.