

Tenino Monthly Sewer Update

May 1, 2009

CIF Grant UPDATE

The maximum income limits for residents of Tenino to qualify for GRANT MONEY (Free money) have increased. The limits are:

1 person	2 Person	3 Person	4 Person	5 Person	6 Person	7 Person	8 Person
\$39,200	\$44,800	\$50,400	\$56,000	\$60,500	\$64,950	\$69,450	\$73,900

June 1st is the cut off date for grant funding. Please call Betty Garrison 360-264-2368 for information.

Sewer Plant (WWTP)

For the month of April, Boss Construction backfilled the MBR basin, poured the head works facility slab, finished most of the piping around the basin, formed the membrane-electrical-maintenance building slab/foundations, and completed most of the plumbing and electrical for both the lab and the membrane building. Look for the steel structure of the membrane building to be erected in the month of May.

Right of Way Construction (ROW)

Paving and road repairs will be completed in early May (weather permitting)

Service Connection (Grinder pump install and connection to Houses)

RP and Company started installation of grinder pump chambers in April with anticipation of adding to their crew in May.

Additional Information

Please see the other side for a list of electrical contractors willing to bid the electrical work.

The sequence of work to install grinder pumps on private property:

1. Pot hole on your property to locate depth of sewer and determine obstacles.
2. Excavate to install grinder pump chamber, gravity inlet, pressure outlet and electrical.
3. After completion of the above and repair to the damage during the above process, the contractor will continue this process on other properties.
4. Around August, the contractor will return to install the grinder pump in the chamber and test all lines with water.
5. When the Waste Water Treatment Plant is ready for sewerage, RP and Company will return to the Western side of Tenino and proceed in an Easterly direction connecting the sewer line from each house to the grinder pump. At this time your home will be on the sewer system and your septic tank will no longer be used and is ready for abandonment.

Abandonment contracts and procedures are ready for Council approval and should be available for pickup after the May 12 City Council meeting.

Mayor Kenneth Jones and his staff.