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Sewer Plant (WWTP) 
 

With less than five months to scheduled completion, the sewer treatment plant is still on schedule to 

commence receiving sewage in November, 2009. Boss Construction completed the monitoring wells 

and the liner for the sludge and equalization basins. All concrete for the NPW head works has been 

poured and the mason is putting the final touches on the split face block walls. 

 

Service Connection (Grinder pump install and connection to Houses) 
 

RP and Company continues to install grinder pump chambers. Because R P & Company has yet to 

supply a schedule for the sequence of their installations, City staff is currently unable to provide 

dates for installations greater than one week in advance.  

 

Additional Information 
 

Homeowners are encouraged to install their portion of the electrical circuit ahead of the actual 

installation of the grinder pump chambers. If a homeowner calls City Hall, RP & Company’s 

electrical contractor will install the control panel on their house prior to the installation of the grinder 

pump chambers. This will allow the homeowner’s electrician to complete the homeowner’s portion 

of the electrical circuit on the homeowner’s schedule.  

 

NEW UPDATE: Ordinance 744 section 8 TMC13.06.500.B states “At the time of initial 

construction and connection, the property owner shall be responsible for all electrical service and 

connections to the grinder pump control panel”. Washington State Labor and Industries Electrical 

Division has determined a type 3R double pole double throw disconnect switch must be placed in 

the electrical circuit between the control panel and the electrical service panel. This disconnect 

switch must be lockable and shall be located by the control panel. Per Ordinance 744 the homeowner 

is responsible for this disconnect switch. 

 

Any assistance from homeowners with locating sprinkler systems during the installation of their 

grinder pump chambers and associated connecting lines would be greatly appreciated. Along that 

line, occupants of all properties in the city are again reminded: they are responsible for watering 

and maintaining their own lawns after RP & Company has hydro seeded any areas they disturbed 

during the installation of the sewer grinder pump chambers and associated parts. 

 

Capacity charges were due on June 1
st
. Owners that have not paid these capacity charges and have 

not applied for an extension due to a hardship, are reminded under TMC 13.06.400 Enforcement, 

owners can be held responsible for all connection costs and attorney fees. Ignoring the billing is not 

an option; failure to pay could result in a lien followed by foreclosure on their property. See back 

side for TMC 13.06.400 

 

Mayor Kenneth Jones and his staff. 


